



RECTIFIER INSTALLATION REQUEST FOR PLANNED WORK SCHEDULE

ITEM	DATE	DAY	SITE	ACTIVITY	INSTALLON TIME	CUT- OVER TIME/ DOWN TIME	LOADS
1	19/06/17	Monday	Metsimothabe	Installation of batteries and DCDB	0830 - 1700	0000 – 0200	BOFINET Radwin radios, Huawei SDH BTCL BTCL LOADS
2	19/06/17	Monday	Gabs RLU 6	Installation of Batteries	0830 - 1700	None	BOFINET FTTX, OLT BTCL BTCL LOADS

3	20/06/17	Tuesday	Gabs RLU 7	Installation of Batteries	0830 - 1700	None	BOFINET BTCL BTCL LOADS
4	20/06/17	Tuesday	Gabs RLU 8	Installation of Batteries	0830 - 1700	None	BOFINET BTCL BTCL LOADS
5	21/06/17	Wednesday	Gabs RLU 9	Installation of Batteries	0830 - 1700	None	BOFINET FTTX, METRO, Huawei SDH, Ericson DWDM, BTCL BTCL LOADS
6	21/06/17	Wednesday	Gabs RLU 10	Installation of Batteries	0830 - 1700	None	BOFINET METRO, Huawei SDH, Ericson DWDM, BTCL BTCL LOADS

7	22/06/17	Thursday	Tlokwen Boarder	Installation of batteries	0830 - 1700	None	BOFINET Ericson DWDM, Huawei SDH BTCL BTCL LOADS
8	22/06/17	Thursday	Gaborone RLU 1	Installation of Batteries	0830 - 1700	None	BOFINET FTTX, METRO, Radwin Radios BTCL BTCL LOADS
9	23/06/17	Friday	Pilane	Installation of Batteries	0830 - 1700	None	BOFINET Radwin base station, Huawei SDH, Ericsson DWDM BTCL BTCL LOADS
10	23/06/17	Friday	Gabane	Installation of Batteries	0830 - 1700	None	BOFINET Radwin base station, BTCL BTCL LOADS

11	26/06/17	Monday	Molepolole	Installation of Batteries	0830 - 1700	None	BOFINET Radwin base station, Huawei SDH, Ericson DWDM BTCL BTCL LOADS
12	26/06/17	Monday	Thamaga	Installation of Batteries	0830 - 1700	None	BOFINET Radwin base station, Huawei SDH, Ericson DWDM BTCL BTCL LOADS
13	27/06/17	Tuesday	Sojwe	Installation of batteries	0830 - 1700	None	BOFINET Radwin base station, Huawei SDH, Ericson DWDM BTCL BTCL LOADS
14	29/06/17	Thursday	Keng	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH, Huawei DWDM

							BTCL BTCL LOADS
15	29/06/17	Thursday	Werda	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH, Huawei DWDM, Radwin base station BTCL BTCL LOADS
16	30/06/17	Friday	Makopong	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH, Huawei DWDM BTCL BTCL LOADS
17	30/06/17	Friday	Draihhoek	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH, Huawei DWDM BTCL BTCL LOADS
18	01/07/17	Saturday	Omaweneno	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH, Huawei DWDM BTCL BTCL LOADS
19	02/07/17	Sunday	Morwamusu	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH, Ericson DWDM

							BTCL BTCL LOADS
20	03/07/17	Monday	Motokwe	Installation of batteries	0830 - 1700	None	BOFINET BTCL BTCL LOADS
21	03/07/17	Monday	Kang	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH, Ericson DWDM , Saie Radio, Radwin base station BTCL BTCL LOADS
22	05/07/17	Wednesday	Repeater 3E	Installation of batteries	0830 - 1700	None	BOFINET BTCL BTCL LOADS
23	05/07/17 and 06/07/17	Wednesday and Thursday	Lobatse RLU 2	Installation of Rectifier	18:00 – 22:00	0000 – 0200	BOFINET FTTX BTCL BTCL LOADS
24	05/07/17	Wednesday	Charleshill	Installation of batteries	0830 - 1700	None	BOFINET

							Ericson DWDM, Huawei SDH BTCL BTCL LOADS
25	06/07/17	Thursday	Xanagas	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH BTCL BTCL LOADS
26	06/07/17	Thursday	Kalfontein	Installation of batteries	0830 - 1700	None	BOFINET Ericson DWDM, Huawei SDH BTCL BTCL LOADS
27	07/07/17	Friday	D'Kar	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH BTCL BTCL LOADS
28	08/07/17	Saturday	Nokaneng	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH Huawei DWDM BTCL BTCL LOADS

29	09/07/17	Sunday	Gumare Microwave	Installation of batteries	0830 - 1700	None	BOFINET BTCL BTCL LOADS
30	09/07/17 & 10/07/17	Sunday & Monday	Gumare RLU	Installation of batteries and DCDB	0830 - 1700	0000 – 0200	BOFINET Huawei SDH Huawei DWDM BTCL BTCL LOADS
31	10/07/17	Monday	Etsha 6	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH Huawei DWDM BTCL BTCL LOADS
32	10/07/17	Monday	Etsha 13	Installation of batteries	0830 – 1700	None	BOFINET Huawei SDH Huawei DWDM BTCL BTCL LOADS
33	12/07/17	Wednesday	Toteng	Installation of batteries	0830 - 1700	None	BOFINET Huawei SDH BTCL BTCL LOADS
34	12/07/17 And 13/07/17	Wednesday and Thursday	Motopi	Installation of rectifier	2000 – 0000	0000 – 0200	BOFINET Huawei SDH BTCL

							BTCL LOADS
35	14/07/17	Friday	Nata	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH Ericson DWDM BTCL BTCL LOADS
36	20/07/17	Thursday	Site 43	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH BTCL BTCL LOADS
37	20/07/17	Thursday	Pandamatenge	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH Ericson DWDM BTCL BTCL LOADS
38	21/07/17	Friday	Kazungula	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH Ericson DWDM BTCL BTCL LOADS
39	21/07/17	Friday	Ngoma	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH Ericson DWDM

							BTCL BTCL LOADS
40	22/07/17	Saturday	Kachikao	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH Ericson DWDM BTCL BTCL LOADS
41	24/07/17	Monday	Dukwi	Installation of Batteries	0830 - 1700	None	BOFINET Ericson DWDM, Huawei SDH BTCL BTCL LOADS
42	24/07/17	Monday	Orapa Rep 2	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH BTCL BTCL LOADS
43	25/07/17	Tuesday	Orapa Rep 4	Installation of Batteries	0830 - 1700	None	BOFINET Ericson DWDM, Huawei SDH BTCL BTCL LOADS
44	25/07/17	Tuesday	Francistown RLU 2	Installation of Batteries	0830 - 1700	None	BOFINET Radwin base station, Metro

							BTCL BTCL LOADS
45	26/07/17	Wednesday	Tonota	Installation of Batteries	0830 - 1700	None	BOFINET Ericson DWDM, Huawei SDH BTCL BTCL LOADS
46	27/07/17 and 28/07/17	Thursday And Friday	Bobonong RLU	Installation of rectifier and Batteries	0830 - 2000	0000 – 0200	BOFINET Radwin base station BTCL BTCL LOADS
47	27/07/17 and 28/07/17	Thursday And Friday	Moeng	Installation of Batteries and rectifier	0830 - 2000	0000 – 0200	BOFINET BTCL BTCL LOADS
48	29/07/17	Saturday	Majwaneng	Installation of Batteries	0830 - 1700	None	BOFINET BTCL BTCL LOADS
49	29/07/17	Saturday	Ratholo	Installation of Batteries	0830 - 1700	None	BOFINET BTCL BTCL LOADS
50	30/07/17	Sunday	Seleka	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH

							BTCL BTCL LOADS
51	30/07/17	Sunday	Paje	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH BTCL BTCL LOADS
52	31/07/17	Monday	Sefhare	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH BTCL BTCL LOADS
53	01/08/17	Tuesday	Serowe RLU	Installation of Batteries	0830 - 1700	None	BOFINET BTCL BTCL LOADS
54	01/08/17	Tuesday	Dibete	Installation of Batteries	0830 - 1700	None	BOFINET Huawei SDH Ericson DWDM BTCL BTCL LOADS
55	07/08/17 & 08/08/17	Monday and Tuesday	Gaborone RLU 1	Installation of DCDB	2200 - 0000	0000 – 0200	BOFINET FTTX, METRO, Radwin Radios BTCL BTCL LOADS
56	07/08/17 & 08/08/17	Monday and Tuesday	Gabs RLU 14	Installation of DCDB	0830 - 1700	0000 – 0200	BOFINET FTTX, Huawei METRO, Huawei

							SDH, Radwin base station BTCL BTCL LOADS
57	08/08/17 & 09/08/17	Tuesday & Wednesday	Gabs RLU 9	Replacement of Load cables	2200 - 0000	0000 – 0200	BOFINET FTTX, METRO, Huawei SDH, Ericson DWDM, BTCL BTCL LOADS
58	09/08/17 & 10/08/17	Wednesday & Thursday	Molepolole	Replacement of load cables	2200 - 0000	0000 – 0200	BOFINET Radwin base station, Huawei SDH, Ericson DWDM BTCL BTCL LOADS
59	09/08/17 & 10/08/17	Wednesday & Thursday	Thebephatshwa	Installation of rectifier	2000 – 0000	0000 – 0200	BOFINET Huawei SDH BTCL BTCL LOADS
60	14/08/17 and 15/08/17	Monday & Tuesday	Bobonong RLU	Installation of rectifier	2000 – 0000	0000 – 0200	BOFINET Radwin base station BTCL

							BTCL LOADS
61	14/08/17 and 15/08/17	Monday & Tuesday	Moeng	Installation of rectifier	2000 – 0000	0000 – 0200	BOFINET BTCL BTCL LOADS